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Department of Energy 
Ohio Field Office 

Fernald Area Off ice 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 
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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0941-99 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR APPROVAL TO USE THE FORMER WEST IMPACTED STOCKPILE 
FOOTPRINT AS A TEMPORARY TRANSFER AREA 

The purpose of this letter is to  request your approval to  utilize the former West Impacted 
Stockpile (WIS) footprint as a temporary transfer area during the remaining Area 1, Phase 
II (A1 PII) excavation. Excavated material from A1 PI1 will be hauled t o  this area and 
reloaded into trucks that will only travel between this transfer area and Cells 1 and 2 of 
the On-Site Disposal Facility (OSDF). This arrangement will significantly increase current 
impacted material placement rate in the OSDF by allowing continuous truck traffic in and 
out of the radiologically controlled Cells 1 and 2 ramps without wheel washing and 
radiological scan. FDF will continue to  use the clean Sewage Treatment Plant (STP) ramp 
located a t  the eastern berm of Cell 2. By using this additional temporary transfer area t o  - 
facilitate hauling excavated material into Cell 1, and the Western portion of Cell 2, the 
estimated schedule acceleration for completing A1  PI1 remediation, and starting full scale 
excavation in Southern Waste Units (SWU) is about three weeks. 

As discussed during our meeting on July 13, 1999, strict guidelines will be followed when 
operating this temporary transfer area. Specific requirements include: 
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Use a clean dumping ramp for the incoming trucks 
Load over the fence for the outgoing trucks 
Use the designated traffic routes (see enclosed figure) 
Implement sufficient dust control during dumping and loading 
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Maintain appropriate erosion and runoff control 
Follow all appropriate safety, health, and radiological control rules 
Prevent commingling of impacted materials from multiple sources 
Track from original location into interim transfer area and manifest from 

Limit accumulation of material up to  five days production or 10,000 cubic yards 

transfer area into OSDF cells t o  maintain critical links of characterization 
data for the material 
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Operation of this temporary transfer area will not delay completion of the A1 PI1 remediation, 
or start of the permanent OSDF Leachate Conveyance System construction. All the impacted 
material excavation activities, including the WIS footprint, are scheduled to  be completed by 
September 30, 1999; Remaining A1  PI1 pre-certification and certification will be conducted 
in sequence immediately after completion of excavation. Certification will be complete by 
February 2000, before start of the next construction season. . 

With your approval, FEMP will start operating this interim transfer area on July 19, 1999. If 
you have any questions, please contact Robert Janke at  (51 3) 648-31 24. 

Sincerely, 

FEM P: R. J . Jan ke 

Enclosure 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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cc w/enclosure: 
N. Hallein, EM-42/CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
AR Coordinator, FDF/78 

’ cc w/o enclosure: 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
D. Carr, FDF/52-2 
T. Hagen, FDF65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
M. Hickey, FDF/64 
S.  Hinnefeld, FDF/31 
U. Kumthekar, FDF/64 
T. Walsh, FDF/65-2 
ECDC, FDF/52-7 
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